App. F. IX—4

Previous References.

(1954-55
PWB
PWB 7-49-4
PWB. 8-52-2

Later References.

File No. 7-54

Serial Nos. 9, 10, 14

MYSORE GOVERNMENT SECRETARIAT

Serial Nos. 4

Part B for Oct 1955

SUBJECT

Revised estimate for the Remaining works in Wilson Garden.

WD 0249—GPB—25,000—16-9-55

L 84 48-50. 10.10.55.

The Chairman, B.C
" C.S.A
" C.P.

Sanctioned

P 25/(E)

C 10

Serial No.

Letter N·E· 858/54-5 d 22-9-54 from the chairman, Bangalore Trust Board re the revised estimate for Rs 1,10,800/- for remaining works in the Wilson garden extension.

Two draft letters are submitted:-

(1) one to the C·E· forwarding the revised estimate for scrutiny and early return.

(2) the other to the chairman, B·T·B calling for certain particulars.

Ma 30/9 Sen 2/10

2) Issue

To,

The C·E·

L 8478 d 13-10-54 sends the estimate for scrutiny.

To

the chairman, B·T·B

L 8473 d 13-10-54 calls for a report.

Sen A Ma

Letter N·8001/R·B·54-55 d 9-11-54 from the C·E·

3) submitting with a draft letter to get

Note.—Contn· Sheet

Revised estimate — Wilson garden extension

File No. 4477 of 195
5687
7622

Mysore Government.
Secretariat

Serial No.

the particulars required by the C.E.

M. 16/1 18/1,

4) Issue.

28/1

To,
The chairman,
B.T.B.

Lr 10591 dt 3-12-54
calls for certain
particulars.

in A M

Letter No. A3. P.R. 927/54-5 dt 17/1/55
from the chairman, B.T.B.

5) This may be referred to the chief Engineer with reference to his remarks in his letter dt 9-11-54 (Page 5). Necessary action may be taken accordingly.

X with the particulars received from the chairman.

M. 23/1

No. PP. 256. dt 28-1-55

(6) Forwarded to the chief Engineer for opinion and early return.

28/1

Asst. secretary,
Education and Leg. Depts.

2992
KB. 10101
31.1.55

S.O.S. 31/1/55

For IV

C.E. 29.1.55 31/1

B.B. No. 208 1.2.55.

Sub
ON
M
8/2/55

1st. DRB
M 2/2/55

7622
Mc

3

U.O.File No.256 dated 28-1-1955, from the Secretary to Government, Education and L.S.G. Departments, Bangalore, regarding the Revised estimate for the remaining works to be done in Wilson Gardens, Extension, Bangalore-

---

U.O.No. 11915 /RB-54-55 dated, 18-2-55.
Encl. 1 no. file with estimate & plans.



Retransmitted.

The estimate has been scrutinized for Rs. 1,11,300/- only, subject to the following observations:-

7) 1. For sanitary works, the estimate amounting to Rs.19,350/- originally sanctioned by Government is made available. The revised estimate amounting to Rs. 21,630/- stated to have been enclosed is not to be found in the file, which may kindly be furnished.

8) 2. Provision is seen to have been made for a sum of Rs. 10,000/- towards the cost of effecting special repairs for the year 1949, to the existing roads in 'A' & 'B' blocks. It is stated in the report accompanying the estimate that"this estimate has been received sanctioned" and that this amount has to be given to the Corporation'. But information is not furnished as to when the estimate was prepared, the basis for the rates provided for therein, the authority who sanctioned it and the reasons for including the cost of repair works effected in 'A' and 'B' blocks in the present estimate for the 'C' block. These particulars may be furnished now.

17/2

(L.C.MUNISWAMY REDDY)
Deputy Chief Engineer.

Secretary to Government,
Education & I.S.G. Departments,
Bangalore.

17/2/55

IS/17-2-55.

9) A draft letter is put up to get the above particulars.
28/2

10) Issue
7B

7624/ml Revised estimate for works
1629 ml. in Wilson garden

R.B: 2415-55
16.6.55

To, The chairman, C.P.W.D.B,
Bangalore.

L 15019 d 14-3-55
calls for further particulars.

Sec A

1) A draft D.O. Reminder is
put up for approval.

2)

CW
19/4/55.

Letter No. E 417/ dated 3rd June 55 from the Chairman.
Records received from the chairman, may be sent
to the chief Engineer with reference to his remarks.
(under para 7 and 8) Memo is prepared accordingly.
U.O No. 63 / dt 14-6-55

3) Forwarded to the ~~Deputy~~ Chief Engineer
for opinion and early return.

For Secy Edn & LS Govts

R 10/6

10/6

Continued on next sheets.

Br. IV

C.E

15/6

16/6

17/6

18/6/55

Submitted
on

17/6/55

5687 / 7622 / 1629
, Revised Estimate for remaining works to be done in Wilson Gardens

U.O.No.I.63 dated 14-6-1955, received from the Secretary to Government, Education and I.S.G. Departments, Bangalore.

Sub:- Revised estimate for works in Wilson Gardens.

U.O.No. 4992 /RB-55-56 dated, 3/9/55

ind. file

Retransmitted.

1/4) On a detailed scrutiny of the estimate, again, it was seen that certain points required clarification and the Trust Board Engineer was addressed to in the matter direct in order to avoid delay. A copy of his letter No.550/55 dated 9/10-8-1955 with copies of its enclosures furnishing replies to the several points raised by this office is enclosed herewith for information.

Pl see correspondence Printed (Flag N)

15) The estimate is scrutinized for Rs. 1,11,300/- in the light of the replies furnished by the Trust Board Engineer.

3 SEP 1955 GOVERNMENT OF MYSORE

Secretary to Government,
Education and I.S.G. Deptts.,
Bangalore.

(H. ANANTHACHAR)
Chief Engineer of Mysore.

IS/1-9-55.

16) Submitted for orders in the circumstances stated by the Chairman in his letter dated 20/22.9.55 and remarks furnished by the CE.

20/9/55

Page (1) Re.

R6/9/55

17) The revised estimate for Rs 1,11,300 as scrutinised by the Chief Engineer may be sanctioned, as against the original estimate for Rs 99,500 sanctioned in the GO dt 16-9-49.

The Board has realised in this Extension

7622/7629

Revised Estimate for remaining work to be done at Wilson Garden Extension.

a sum of Rs 2, 27, 120-15-0 and it expects to realise further a sum of Rs 6, 222.

Vide portion marked 'A' in the chairmans letter dt 17-1-55 (page 10)

Mg 7/9 B/The Revised estimate may be Sanctioned for Rs 1, 11, 300/— as scrutinised by the Chief Engineer in Mysore Block (The chief Engineer has taken nearly 3 months to scrutinise the estimate. Due to delay in the Chief Engineer's office, Sanction of original or the Revised estimates is being delayed This will be communicated to the Chief Engineer)

Secy (Pon & Dev)

10/9

BANGALORE 9 Dec 12 SEP 1955 GOVT OF MYSORE

OFFICE OF THE MINISTER FOR PUBLIC HEALTH & LOCAL-SELF GOVERNMENT. 22 SEP No. 2817

19) The revised estimate as scrutinised by the C.E. may be sd.

13.9.55

Minister (Dev)
Hon' H-Ss

9596 17 SEP 1955

20) 16/9

17.9.55

16 SEP 1955 U.O. No. 7183

Sanctioned.

21) 24.9.55

24.9.55

27 S

Mysore Government
Secretariat

Revised Estimate for remaining works

7622 / 1629 File No. re of 1952-53 onwards

[App. F. III 2

7

Serial No.

22) Draft 'G.O' is put up for kind approval

29/9/53
M.S.1/10

23) Issue

Submitted to the Chairman PWD's Committee

" Controller of Stores

" CE of Mysore Zone

Revised estimate as recommended by the CE

for Rs 1,11,300/- is sanctioned

L 8448-50/PWD 7-54-1 dt 10.10.25

'B'

11/10/53
M.S.

Note.—Contn. Sheet

No. 63] (3) **GOVERNMENT OF MYSORE** (1)

GOVERNMENT OFFICE NO 4477 OF 5 SEP

No. E. 858 /54-5.
Encls. six.

The Chairman, City Improvement Trust Board, Bangalore.

Date 20th September 1954.

SECRETARY TO GOVT. 24 SEP 1954 LOCAL SELF GOVT. & PLANNING DEPTTS.

To

The Secretary to Government,
Local Self Government and Planning Departments,
Bangalore.

Sir,

Sri M.A 24/9

Subject:- Revised Estimate for remaining works to be done in Wilson Garden Extension.

I write to inform you that an estimate amounting to Rs.99500/- for remaining works to be done in Wilson Garden Extension was sanctioned in Government Order No.L.3334-7/I.T.B.7-49-4 dated 16-9-49 and tenders were called for and the lowest tender of Sri Hanumappa was accepted in Government Order No.L.1847-48/I.T.B.8-52 dated 12-5-52 and the works were taken; during execution some deviations had to be done, as such the estimate has been revised to Rs.1,10,800/- and is herewith enclosed for your information and sanction.

* flgs page 14 of the collection)

+ flg 17 (page 4 of the collection)

The report accompanying the estimate as received from the Engineer Officer of the Board is herewith enclosed.

The revised estimate amounting to Rs.1,10,800/- was placed before the Board for approval and the Board has resolved that "the Revised Estimate for Rs.1,10,800/- as against the original estimate of Rs.99,500/- for remaining works to be done in the Wilson Garden Extension be approved", in their meeting held on 11-8-54. Copy of the resolution is also herein enclosed for information.

The excess of Rs.11,300/- will be met out of Trust Funds allotted for the purpose during the year 1954-55.

Yours faithfully,

(R. Madhavan)
Chairman.

Proceedings of the Meeting of the Trust Board held on 11-8-1954. (2)

Subject No.165.

Revised estimate for Rs.1,10,800/- for remaining works to be done in Wilson Garden Extension.

---

xxx xxx xxx

Board Resolution:-

"That the revised estimate for Rs.1,10,800/- as against the sanctioned estimate of Rs.99,500/- for remaining works to be done in the Wilson Garden Extension be approved"

(Sd) R. Madhavan,
Chairman.

~~xxxxxxxx~~

" C o p y",

Chairman.

(3)

I Dft.
2 typ

To, the chief Engineer. L.8477 13 10/54.

Sir, I am directed to send herewith, for scrutiny and early return, the revised estimate for Rs 1,10,800 received from the chairman, C.I.T.B, Bangalore, for remaining works to be done in the Wilson garden extension

yrs faithfully
Asstt Secy

II Dft
2 typ

L.8478. 13 10/54.

To, the chairman, C.I.T.B, Bangalore.

Sir,

With reference to your letter no. E.858/54 dt 22-9-54 ~~re~~ the revised estimate for Rs 1,10,800 for remaining works in the Wilson garden extension, I am directed to request you to furnish immediately information on the following points:—

1) the amount so far realised from sale of sites in this extension;
2) the amount expected to be realised;
3) the ~~a~~ expenditure incurred so far.
4) the amount still to be spent to complete all the works.

yrs faithfully
Asstt Secy

9/10/54

(4)

L-8478.

13th October 1954

The Chairman,
City Improvement Trust Board,
Bangalore.

With reference to your letter No.L.858/54 dated the 22nd Sept.1954 regarding the revised estimate for Rs.1,10,800/- for remaining works in the Wilson Garden Extension, I am directed to request you to furnish immediately information on the following points:-

1. The amount so far realised from sale of sites in this Extension;
2. The amount expected to be realised;
3. The expenditure incurred so far; and
4. The amount still to be spent to complete all the works.

Yours faithfully,

(V.Hanumanthappa)
Asst. Secretary to Government,
L.S.G. & Planning Departments.

LNS.2.9/10.

83/B (5)

F. N. 45]

GOVERNMENT OF MYSORE

Telegram / phone

No. 8001 /RB-54-55
Encls. 1 file of estimates

OFFICE OF
THE CHIEF ENGINEER OF MYSORE,
BANGALORE, P.B.NO.40,
Date 19th November 1954.

SECRETARY TO GOVT. L.S.G. DEPARTMENT 10 NOV 1954

MYSORE GOVERNMENT SECRETARIAT No. 5687 13 NOV 1954 MUNICIPAL BRANCH

To

The Secretary to Government,
L.S.G. & Planning Departments, BANGALORE.

Sir,

Sir MP 11/11

Revised estimate for the remaining works to be done in Wilson Garden Extension.

With reference to your letter No. L.8477 dated 13-10-1954, on the above subject, I write to request you kindly arrange to furnish the following particulars, without which, no technical scrutiny of the revised estimate is possible:--

1. The original sanctioned estimate and plans.

2. Detailed report incorporating therein, the year in which the work was started, when it was completed, the reasons for the modifications or deviations from the sanctioned estimate, details regarding the rates provided for, in the revised estimate etc.,

3. Detailed drawings, as per actual execution of the works, in respect of the several items of work.

4. Copies of the accepted tender rate lists.

5. Data sheets in support of the rates in respect of the non-scheduled non-tendered items of work.

6. Estimates in respect of water supply and sanitary services (along with detailed drawings and a detailed Note regarding the modifications or deviations, if any, from the sanctioned estimates).

7. Reasons for excess or savings in respect of each item of work which may be furnished in the comparative statement.

Yours faithfully,

(H.C.K. BHATTA)
Deputy Chief Engineer.

IS/8-11-54.

Appendix E: G.—1]

(6)

SUBJECT..... Revised estimate for the remaining works in Wilson garden

Section

File No.

Serial No.

Diary No. of letter replied to..... .....

No. L/10591/E

To 3-12-54

The Chairman, C.P.T.B,
~~Bungalow~~ Bangalore

General and Revenue Secretariat

( )

the 19

Sir,

In continuation of this office letter No. L 4788 dt 13-10-54 on the above subject, I am directed to request you to send the following particulars:—

1) The original sanctioned estimate & plan.
2) Details report incorporating therein, the year in which the work was started, when it was completed, the reasons for the modifications or deviations from the sanctioned estimate, Details regarding the rates provided for, in the revised estimate etc.
3) Details Drawings, as for actual execution

Date of issue..... .....

Signed by..... .....

List of enclosures.....

Copied by..... .....

Examined by.....

(7)

of the works; in respect of the several items of work.

4) copies of the accepted rate lists.

5) data sheets in support of the rates in respect of the non-scheduled non-tendered items of work.

6) Estimates in respect of water supply and sanitary services (along with details drawings and a details note regarding the modifications or deviations, if any, from the sanctioned estimate)

7) Reasons for excess or savings in respect of each item of work ~~which may~~ (to be furnished in the comparative statement)

The above particulars with the information called for in letter of 13-10-54 may kindly be sent immediately.

Records received with your letter M. E. 858/54-5 of 21-9-54 are returned herewith for reference & return with the reply.

for the
28/11
Asstt Engr
for Dr.

Chairman
30/11/54

(8)

L 10591/E Dt 3-12-54

The Chairman,
City Improvement Trust Board,
Bangalore.

Subject: Revised estimate for the remainng works in Wilson Garden.

- - -

In continuation of this office letter No.L.8473 dated 13-10-1954 on the above subject, I am directed to request you to send the following particulars:-

1. The original sanctioned estimate and plan;
2. Detailed report incorporating therein, the year in which the work was started, when it was completed, the reasons for the modifications or deviations from the sanctioned estimate, details regarding the rates provided for, in the revised estimates etc.,
3. Detailed drawings, as per actual execution of the works, in respect of the several items of work;
4. Copies of the accepted rate lists;
5. Data sheets in support of the rates in respect of the non-scheduled non-tendered items of work;
6. Estimates in respect of Water Supply and Sanitary services (along with detailed drawings and a detailed note regarding the modifications or deviations, if any, from the sanctioned estimates);
7. Reasons for excess or savings in respect of each item of work (to be furnished in comparative statement).

The above particulars with the information called for in letter dated 13-10-1954 may kindly be sent immediately.

Records received with your letter No.E.858/54-5 dated 22-9-54

(9)

are returned herewith for reference and return with the reply.

Yours faithfully,

(V.Hanumanthappa)
Asst. Secretary to Government,
L.S.G. & Planning Departments.

knr-2/30-11

123/B

(10) 9

C. F. No. 63]

GOVERNMENT OF MYSORE

Tele. Phone

OFFICE OF

The Chairman, City Improvement Trust Board, Bangalore.

No. A3 · P.R.924/52-55 Records

Encls.

Date 12th January 1955.

17

To

The Secretary to Government,
Education and Local Self Government Departments,
Bangalore.

Sir,

Subject:- Revised estimate for the remaining works in Wilson Garden.

With reference to your letter No.L.10591 dated 3-12-54 returning the estimate for Rs.1,10,800/- with certain observations, I write to forward herewith the same with replies as follows:-

1. A copy of the sanctioned estimate for Rs.99,500/- is herein enclosed.
2. A detailed report accompanying the estimate is now furnished explaining therein the reasons for necessary modifications or deviations from the sanctioned estimate.
3. Detailed drawings, as per actual execution of works, in respect of the several items of work are now furnished.
4. A copy of the approved tender rate list is enclosed.
5. Data sheet have not been furnished since the rates provided in the estimate are as per approved tender and for non-tendered items only minimum Schedule of Rates have been provided.
6. Estimates in respect of water supply and Sanitary Services (as furnished by the respective Departments) are herein enclosed as called for.
7. Reasons for excess or savings in respect of each item of work are now furnished in the comparative statement.

As regards letter No.L.8473 dated 13-10-54 on the above subject, details have been furnished as under.

1. The amount so far realised by sale of sites is Rs.2,27,120-15-0 which includes even part payment in respect of some sites allotted.

2. The amount expected to be realised further by sale of sites may be assumed to be Rs.6,222/-.

P.T.O.

3. The outlay to-date under (a)

Layout works	...	...	Rs.28,804/-
(b) Under water supply	...	...	Rs.19,534/-
(c) Drainage	...	...	Rs.21,629/-
Total.			69,967/-

4. Amount still to be spent as per Revised Estimate provisions will be Rs.1,10,800/-, 69,967= 40,833/-

The layout works have been almost completed, as also underground drainage works. The balance amount noted above will be required for (1) paying balance rates for layout works.

(2) Payment of Rs.10,000/- to the Corporation towards cost of maintenance works.

(3) for works carried out and balance works for laying water supply mains.

Yours faithfully,

D.R. Chennarudraiya

(D.R. Chennarudraiya)

Chairman.

Ksr.

Appendix F.G.—1]

12

SUBJECT ..... Revised estimate for the remaining works in the Wilson garden.

Diary No. of letter replied to.....

Section JOB.

File No. 9 Gdn

Serial No. 10

Mysore Government Secretariat

( )

the *195*

No. L 15019/GR

To 16-3-55

The Chairman, CDTB, Bangalore.

Date of issue.....

Signed by.....

Sir,

With reference to correspondence ending with your letter No. A3.P.R.924/54-55 & 17 1/53- on the above subject, I am directed to state that the ~~Executive~~ Deputy Chief Engineer has returned the estimate with the following observations:-

"In sanitary works, the estimate amounting to Rs 19,357/- originally

List of enclosures.....

Copied by.....

Examined by.....

DC. 14/3

sanctioned by Govt is made available.
The revised estimate amounting to
Rs 21,630/- stated to have been enclosed
is not to be found in the file which
may kindly be furnished.

Provision is seen to have been made for a
sum of Rs 10,000 towards the cost of effecting special
repairs for the year 1949, to the existing roads in
'A' and 'B' blocks. It is stated in the report
accompanying the estimate that "this estimate
has been received sanctioned* and that this
amount has to be given to the corporation.
But information is not furnished as to when the
estimate was prepared, the basis for the rates
given therein, the authority who sanctioned
it & the reasons for including the cost of repair
works effected in 'A' & 'B' blocks in the present
estimate for 'C' block. These particulars may
be furnished now".

In the light of these remarks of the Deputy C.E,
the records are returned herewith for
retransmission with all the information
& particulars required by the Deputy
Chief Engineer to facilitate scrutiny.

W.P.

15019/1953-54-10

Mysore Government
xxxxxxxxxxxxxxx

14-3-55

Education &

The Chairman,
City Improvement Trust Board,
Bangalore.

Subject: Revised Estimate for the remaining works in the Wilson Garden.

- - -

With reference to correspondence ending with your letter No.A3.P.H.924/54-55 dated 17-1-1955 on the above subject, I am directed to state that the Deputy Chief Engineer has returned the estimate with the following observations:-

"For sanitary works, the estimate amounting to Rs.19,350/- originally sanctioned by Government is made available. The revised estimate amounting to Rs.21,630/- stated to have been enclosed is not to be found in the file which may kindly be furnished.

Provision is seen to have been made for a sum of Rs.10,000/- towards the cost of effecting special repairs for the year 1949, to existing roads in 'A' and 'B' Blocks. It is stated in the repor accompanying the estimate that "this estimate has been received sanctioned" and that this amount has to be given to the Corporation But, information is not furnished as to when the estimate was prepare the basis for the rates provided for therein, the authority who sanctioned it and the reasons for including the cost of repair wor effected in 'A' and 'B' Blocks in the present estimate for the 'C' Block. These particulars may be furnished now."

In the light of these remarks of the Deputy Chief Engineer

P.T.O

the records are returned herewith for retransmission with all the information and particulars required by the Deputy Chief Engineer to facilitate scrutiny.

Yours faithfully,

(S.Thothaji Rao)
for Secretary to Government,
Education & L.S.G.Departments.

km

C. F. M. 15]

Telegram / phone

No. E. 917.
Encls. 1 file.

GOVERNMENT OF MYSORE

OFFICE OF

The Chairman, City Improvement Trust Board, Bangalore.

Date 2nd June 1955.



To

The Secretary to Government,

Education and Local Self Government Departments,

Sir,

Bangalore.

Subject:- Revised Estimate for the remaining works in the Wilson Garden.

With reference to your letter No.L.15019/I.T.B.7-54-10 dated 14-3-55 returning the Estimate for Rs.1,11,300/-- with certain observations, I write to resubmit the same with replies as follows

1. The Revised Estimate amounting to Rs.21,630/- for Sanitary Works prepared as per actual execution is enclosed as called for.

2. The estimate amounting to Rs.10,000/- towards effecting special repairs, to the existing roads in "A" and "B" blocks, was sanctioned in Government Order No.L.3546-9/C.M.40-49-3 dated 24-9-1949 and the proposal to transfer the above blocks referred to above to the Corporation of the City of Bangalore has also been approved.

All the enclosures are retransmitted for favour of sanctio and early return.

Yours faithfully,

(Y.C. Hombalayya)
Chairman.

KSr.

M. G. S. App. F VI—G. 2]

17

SUBJECT.....

.....

.....

Diary No. of letter replied to.....

Section 9TB

Serial No. 754

File No. 14

Mysore Government Secretariat

( )

the 195 .

Proceedings of the Government of Mysore

Flag 'k' of Collection 9TB

Date of issue 7-49-3.4 195

Signed by.....

Read—(1) G.O. No. L 3334-7/9TB 7-49-4 dated 16.9.1949 according Sanction to the estimate of Rs. 99,500/- for the formation of Roads, drains etc in the Wilson Garden Extensions

Order thereon.—No. (2) G.O. No. L 1847-48 9TB 8-52-2 dated 12.5.52 accepting the tender of Sri. S.R. Hanumantha for Rs 39,452/- for the work to be done in the Wilson Garden extension Sanctioned in the G.O. dated 16.9.49.

(3) Correspondence ending with letter No. E 917 dated 2/3.6.53 from the Chairman City 9TB Bangalore asking me

P.T.O.

May this be—

(i) printed? Flag 'W' of Collection 8-52-1, 2

(ii) treated as a Standing Order?

(iii) published in the Gazette, English Part?

(iv) translated?

(v) placed at the disposal of the Press?

(vi) published in the Gazette, Kannada Part?

18

in the Wilson garden extension
during execution of works. Some
deviation had to be done and as such
the estimate ~~has to be revised to~~ sanctioned on 16-9-49 has been revised to
Rs 1,10,800/- and requesting Sanction
thereto, the excess amount is incurred
Consequent on provision being made
of Dist. Board funds.
(H) U.O. No. 4998/RBSS-58 dated 22-
from the C.E. returning the estimate
duly scrutinised for Rs 1,11,300/-
Cable No. L. 8448-50 dt 10/10/55
The revised estimate as scrutinised
by the C.E. for Rs 1,11,300/- (Rupees
One lakh Eleven Thousand Three Hundred only)
is Sanctioned.

41/10

For Secy Edn & RS Depts

Dft/Draft

The Chairman city D.B. Bgre 562 Records.
The Executive O.D. Bangalore
The C.E. of Mysore Bangalore

List of Enclosures.

Copied by

Examined by

Re